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CONTACTS

Kristin Marshall

kristin@snohomishcd.org
Project Contact:Snohomish Conservation DistPrimary Sponsor:

Cindy Dittbrenner

cindy@snohomishcd.org
Alt Project Contact:Lead Entity: Snohomish Basin LE

Elizabeth Butler

elizabeth.butler@rco.wa.gov
RCO Grant Manager:Rec. and Conserv. OfficeManaging Agency:

COSTS TO DATE

Project Start Date: 12/09/2015 FundingEnd Date: 06/30/2019

Funding Formula: Requested Original Current

Puget Sound Acq. & Restoration: $0.00 $93,668.00 $93,668.00(0%) (19%) (19%)

Salmon State Projects: $408,445.00 $314,777.00 $314,777.00(85%) (66%) (66%)

Sponsor Match: $72,079.00 $72,079.00 $72,079.00(15%) (15%) (15%)

Total:

Paid To Date:

Remaining RCO Funds:

Advance Balance:

Admin Limit:

A&E Limit:

$480,524.00 $480,524.00 $480,524.00

$0.00 

$408,445.00 

$0.00 

$0.00 

5.49%$25,000.00 

5.00%

(100%) (100%) (100%)

Match Bank:

Admin Spent:

A&E Spent:

$0.00 

$0.00 

$0.00 

Last Released Billing:

Pending Billing:

Number of Billings: 0

No
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PROGRESS REPORT QUESTIONS

Question# Answer Answer Description

1 of 5 Are there any significant challenges that might hinder 

progress or keep you from meeting your project 

milestones?  If so, please tell us about them.

No

2 of 5 Describe the work accomplished during this reporting 

period.

District also wrote a Bald Eagle Management Plan to 

satisfy Snohomish County permit requirements. 

Snohomish County permit applications were 

submitted on Feb. 9th, 2016 and requested revisions 

submitted on May 3rd, 2016. A Determination of 

Nonsignificance was issued on June 15th, 2016 to 

satisfy SEPA requirements. The Shoreline 

Exemption was issued on July 7th, 2016. The LDA 

and Flood Hazard permits were issued on August 

5th, 2016. The HPA was issued on July 29th, 2016. 

Army Corps of Engineers issued a permit verification 

letter for Nationwide Permit 27, that also completed 

USFWS ESA compliance (email letter from Shirley 

Burgdorf dated December 7th, 2015), Water Quality 

Certification 401 compliance, and Cultural 

Resources compliance (Please see uploaded ACOE 

Permit Verification Letter for additional details). The 

project does not take place on State Owned Aquatic 

Lands per an email from Brenda Werden dated 

September 2nd, 2015. All permits are now in hand.

The District completed a public works bid process 

including the following activities: finalizing bid 

documents, posting bid documents and legal 

notices, writing bid addenda, holding a pre-bid 

meeting on April 18th, 2016, reviewing submitted 

bids and checking bidder responsiveness and 

responsibility, awarding the contract (following Board 

approval), and finalizing the construction contract 

with the successful bidder. The bid period opened on 

April 11th, 2016 and closed on May 5th, 2016 at 

12:00 noon. The District recieved 7 bids and the low 

bidder, Mike McClung Construction Co, was 

awarded the contract which was executed on May 

17th, 2016.

Cardno engineers and the District coordinated a 

preconstruction meeting with the contractor, 

McClung Construction, on July 19th, 2016. 

Construction is expected to begin in mid-August and 

wrap up by September 30th, 2016. 

The District completed various project management 

and oversight tasks during the reporting period 

including budgeting, landowner communications, 

and communication with permit agencies and with 

the construction contractor, Cardno. District staff 

also completed a project hand-off in June 2016 from 

Cindy Dittbrenner to Kristin Marshall. 

The District completed initial planning for the riparian 

planting, including establishment of photo monitoring 

points and a site assessment.

3 of 5 Do you anticipate any changes to your project?  Please 

describe those changes here.

No No major changes. We updated the milestones to 

reflect a delayed first billing as there are no charges 

to bill at time of reporting. We expect the contractor 

to submit a bill in August for mobilization and early 

construction expenses and will submit an invoice to 

RCO once the contractor billing is received.

RCO Project Number: 15-1198 August  16, 2016 Page: 2



4 of 5 Tell us about work planned for the next reporting period. The District and Cardno will oversee construction of 

the two culvert installations, side channel excavation, 

and large wood placement. District staff will 

coordinate with permit agencies to complete 

required inspections, develop the stewardship plan 

with the landowner, and will complete general 

construction contract management. The District will 

complete administrative tasks including reporting, 

payroll, and accounts payable/receivable.

5 of 5 Do you anticipate you will need to request an amendment to 

your project agreement in the next six months (time 

extension, cost change, scope change, etc.)?  If yes, please 

explain:

No
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MILESTONES

Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay

New

Preliminary Design to RCO 08/01/2015 Per Manual 18 Appendix 

D-2. Completed as part 

of 14-1404

X

Project Start 12/09/2015 X

Landowner Agreement to RCO 02/15/2016 Includes Stewardship 

Plan.

X Landowner agreement in 

place; stewardship plan in 

development

Applied for Permits 02/15/2016 X Permit applications submitted 

2/9/2015

Final Design to RCO 03/30/2016 Per Manual 18 Appendix 

D-3. To be completed as 

part of 14-1404.

X Attached

Permits Complete 04/15/2016 X Permit applications submitted 

as planned but permitting 

took longer than anticipated; 

all permits are now in hand 

as of 8/5/16

Bid Awarded/Contractor Hired 05/15/2016 X Contract executed 5/17/2016

Cultural Resources Complete 05/31/2016 Assessment complete. 

Section 106 process to 

be completed and 

documented in PRISM.

X Compliance completed by 

ACOE. Snoqualmie Tribe will 

provide on-site monitoring

Progress Report Submitted 07/15/2016 X 08/15/2016 Delayed

Restoration Started 07/15/2016 Side Channel 

Construction

X 08/10/2016 Permit delays. Construction 

will begin 8/10/2016

Annual Project Billing 07/31/2016 X 09/30/2016 No charges to bill

Restoration Started 09/30/2016 Riparian Planting

Restoration Complete 10/15/2016 Side Channel 

Construction

Final Design to RCO 12/31/2016 As-builts for construction 

(Plans Per Manual 18 

Appendix D-4)

Progress Report Submitted 01/15/2017

Restoration Complete 04/15/2017 Riparian Planting

Progress Report Submitted 07/15/2017

Annual Project Billing 07/31/2017

Progress Report Submitted 01/15/2018

Progress Report Submitted 07/15/2018

Progress Report Submitted 01/15/2019

RCO Final Inspection 05/30/2019

Final Report in PRISM 05/30/2019

Final Design to RCO 05/30/2019 As-built for riparian 

planting

Agreement End Date 06/30/2019 Latest possible end date 

for 2013-15 Biennium 

Funding. All expenses 

must be incurred by this 

date.

Restoration Complete 06/30/2019

Final Billing to RCO 08/30/2019

RCO Project Number: 15-1198 August  16, 2016 Page: 4



PERMITS

Type

Applied Received Expiration Permit

CommentsDate Date Date Number

Water Quality Certification 

[Section 401]

08/11/2015 2/29/2016 3/18/2017 NWS-2015-723 Compliance completed through ACOE 

process, NWP 27

Shoreline Permit 02/09/2016 7/7/2016 16-101983 SHOR Exemption from substantial 

development permit requirement

SEPA 02/29/2016 6/26/2016 Determination of Nonsignificance

Hydraulics Project Approval 

[HPA]

02/12/2016 7/29/2016 7/28/2021 2016-4-568 +1 Delays due to delayed SEPA 

determination

Endangered Species Act 

Compliance [ESA]

08/11/2015 2/29/2016 3/18/2017 NWS-2015-723 Compliance completed w/ACOE

Dredge/Fill Permit [Section 

10/404 or 404]

08/11/2015 2/29/2016 3/18/2017 NWS-2015-723 Nationwide Permit 27 verification and 

Limit 8 Self Certification

Clear & Grade Permit 02/09/2016 8/5/2016 8/5/2019 16-101998 LDA

Archeological & Cultural 

Resoures (EO 05-05)

08/11/2015 2/29/2016 3/18/2017 NWS-2015-723 Completed through ACOE permitting

Other Required Permits 02/09/2016 8/5/2016 2/8/2016 16-101983 FZ Flood Hazard Permit

Permit Questions

Answer DescriptionAnswerQuestion#

NoAny additional mitigation requirements? If so, please 

describe.

1 of 4

NoAre there any additional permits required? If so, please 

describe.

2 of 4

ESA consultation complete through ACOE permit 

process; Limit 8 Self Certification. County permits 

took longer than expected. The initial permit review 

took longer than expected and additional permits 

and studies were required than were originally 

communicated during pre-application meeting. The 

SEPA determination was slower than anticipated and 

delayed the HPA. All permits are no in-hand.

Tell us about your progress with securing your permits or 

ESA consultation.

3 of 4

See attached.YesDid you use the federal permit streamlining process (Limit 

8)? If yes, please attach your Limit 8 Self Certification Form.

4 of 4
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